

ICANN strategic planning process 2005

	June 05	July	Aug	Sept	Oct	Nov	Dec 05	Jan 06
Staff	<p>Prepare key questions for consultation process</p> <p>Facilitator training</p>	<p>Lux mtg</p> <p>President's report on 2004-05 against plan</p>	<p>Preparation of issues document synthesising workshop outputs</p> <p>Presentations to regional and international conferences to get feedback</p>	<p>Preparation of short "key priorities" document</p>	<p>Preparation of plan</p>	<p>Release of draft plan for comment</p> <p>Redraft of plan as needed</p>	<p>Vancouver mtg</p>	
General community		<p>Multi Language consultation (English, French, Spanish)</p>		<p>Release staff issues document in multiple languages for further comment; public comments on website</p>	<p>Release "key priorities" (produced by staff) in multiple languages; public comment on website</p>		<p>Multi Language consultation on draft strategic plan and on operational plan priorities</p>	
SO and AC		<p>SO and AC workshops to identify priorities for their policy work and strategic and implementation issues</p>		<p>Summary "issues and priorities" documents from each SO and AC for further discussion</p>	<p>Comments on "key priorities" document</p>	<p>Comments from SO and AC on draft plan</p>	<p>SO and AC workshops to identify issues and priorities for operational plan</p>	
Board				<p>Board discussion of key priorities</p>			<p>Board strategy workshop</p>	<p>Strategic Plan approved at January Board mtg</p>